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Contract ID: 6359 Vendor ID: 2126 CEMENT PRODUCTS, INC. Contract ID: 6359 Vendor ID: 2126 CEMENT PRODUCTS, INC.
Est Number: 0016 Pay Period End Date: 02.20.2016 Est Number: 0016 Pay Period End Date: 02.20.2016
Contract Location: Total to Date  Prev to Date This Estimate
1ST ST - 6TH ST, NORTH PLATTE Estimate Type: PROG Current Contract Amt Total Earnings $2,230,112.55 $2,187,075.62 $43,036.93
$4,057,263.27 Stockpiled Materials $208,300.86  $102,317.19  $105,983.67
Contractor Original Contract Amt Gross Earnings $2,438,413.41  $2,289,392.81 $149,020.60
ontractor: Date Let 02262015 $3.964.912.00 Retainage $.00 $.00 $.00
CEMENT PRODUCTS, INC. a ed Z : 0 Escrow Amount $.00 $.00 $.00
601 EAST 7TH _ Datf; Awar ed : gi;i‘;ﬁ % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: .23. .
PO BOX 1091 : 55% Net Earnings  $2,438,413.41 $2,289,392.81 $149,020.60
Date Notice for Work to ]
Begin:  05.04.2015 % Time Comp
NORTH PLATTE NE 69103-1091 gin: T 99% Liguidated Damages $.00 -$17,838.00 $17,838.00
Date Work Actually Began: 05.04.2015 Incentives $.00 $.00 $.00
Phone: Date Project Completion: Disincentives $.00 $.00 $.00
(308)532-0240 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $-11.79 $-2.73 $-9.06
Bituminous Adj
Surety Co: o A(j. :00 :00 :.00
utopa .00 .00 .00
MERCHANTS BONDING COMPANY (MUTUAL) p Y J
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
LINCOLN I .J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description _ Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number  Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
61359 000 NH-83-2(128) 083 83.12 83.49 GRAD CONC PAVE CULV Matl Discrepancy Payment Adj $.00 $.00 $.00
WATER MAIN SAN ELEC .
Total for Adjustments -$11.79 -$17,840.73 $17,828.94
Payment  $2,438,401.62 $2,271,552.08 $166,849.54
Project Manager District Engineer
Brinker, Gary 02.22.2016 Craig, Cameron 02.22.2016
Construction Engineer Controller
Halstead, Kerri 02.22.2016 Burling, Laurie 02.23.2016
Controller
Burling, Laurie 02.23.2016
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Contract ID: 6359 Vendor ID: 2126 CEMENT PRODUCTS, INC. Contract ID: 6359 Vendor ID: 2126 CEMENT PRODUCTS, INC.
Est Number: 0016 Pay Period End Date: 02.20.2016 Est Number: 0016 Pay Period End Date: 02.20.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0009 0009 1107.00 9.00 2,850.000 25,650.00
0001 0001 0030.10 30,000.00 1.000 30,000.00 REMOVE WALK sy 2,856.000 25,704.00
MOBILIZATION LS 1.000 30,000.00 1,247.560 11,228.04
1.000 30,000.00 144.250 1,298.25
0.000 0.00 0010 0010 1111.16 500.00 1.000 500.00
0002 0002 1009.00 20,000.00 1.000 20,000.00 REMOVE PLANTER EACH 1.000 500.00
GENERAL CLEARING AND GRUBBING LS 1.000 20,000.00 0.000 0.00
0.500 10,000.00 0.000 0.00
0.000 0.00 o011 0011 1122.01 9.00 105.000 945.00
0003 0003 1010.01 15.00 2.197.000 32,055.00 REMOVE CONCRETE MEDIAN SURFACING 5% 105.000 945.00
EXCAVATION (ESTABLISHED QUANTITY) cY 2,197.000 32,955.00 97.950 881.55
1,116.000 16,740.00 -93.390 -840.51
84.000 1,260.00 0012 0012 1123.50 500.00 1.000 500.00
0004 0004 1011.00 30.00 10.000 300.00 REMOVE CONCRETE FOUNDATION EACH 1.000 500.00
WATER MGAL 10.000 300.00 1.000 500.00
0.000 0.00 1.000 500.00
0.000 0.00 0013 0013 1136.04 500.00 1.000 500.00
0005 0005 1016.00 400.00 30.000 12,000.00 REMOVE EACH 1.000 500.00
RE-ESTABLISH PROPERTY CORNER EACH 30.000 12,000.00 [ A6 pOLE 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0014 0014 1137.00 2,000.00 1.000 2,000.00
0006 0006 1101.00 9.80 16,685.000 163,513.00 REMOVE AND RESET HISTORICAL MARKER EACH 0.000 0.00
REMOVE PAVEMENT sy 16,725.000 163,905.00 0.000 0.00
8,279.880 81,142.82 0.000 0.00
0.000 0.00 0015 0015 7153.00 600.00 3.000 1,800.00
0007 0007 1101.25 8.00 4,045.000 32,360.00 REMOVE AND RESET CORNER POST EACH 3.000 1,800.00
SAWING PAVEMENT LF 4,045.000 32,360.00 (MARBLE) 1.500 900.00
2,607.500 20,860.00 0.000 0.00
707.300 565840 0016 0016 7308.00 1,500.00 2.000 3,000.00
0008 0008 1106.00 9.00 571.000 5,139.00 REMOVE SIGN, STRUCTURE, AND EACH 2.000 3,000.00
REMOVE DRIVEWAY sy 571.000 5139.00 OUNDATION 1.500 2,250.00
266.230 2,396.07 0.000 0.00
45.630 410.67 0017 0017 7390.00 1,000.00 1.000 1,000.00
REMOVE SIGN AND POST EACH 1.000 1,000.00
0.000 0.00
0.000 0.00
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Contract ID: 6359 Vendor ID: 2126 CEMENT PRODUCTS, INC. Contract ID: 6359 Vendor ID: 2126 CEMENT PRODUCTS, INC.
Est Number: 0016 Pay Period End Date: 02.20.2016 Est Number: 0016 Pay Period End Date: 02.20.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0018 0018 A630.00 363.00 1.000 363.00 0024 0024 3016.39 33.00 507.000 16,731.00
REMOVE LIGHT POLE EACH 1.000 363.00 DETECTABLE WARNING PANEL SF 507.000 16,731.00
1.000 363.00 82.000 2,706.00
0.000 0.00 0.000 0.00
4001 4001 A699.81 1,000.00 0.000 0.00 0025 0025 3017.19 77.00 1,093.000 84,161.00
REINSTALL EACH 1.000 1,000.00 CONCRETE CLASS 47B-3000 IMPRINTED SY 1,095.000 84,315.00
Historical Highway Marker 0.000 0.00 SURFACING 0.000 0.00
0.000 0.00 0.000 0.00
GROUP 1 GRADING Contracted 332,525.00 0026 0026 3017.40 77.00 139.000 10,703.00
Current 331.971.00 CONCRETE CLASS 47B-3000 MEDIAN sy 139.000 10,703.00
In place 177,261.48 SURFACING 0.000 0.00
This Estimate 8,286.81 0.000 0.00
GROUP 3 CONCRETE PAVEMENT 0027 0027 3020.24 77.00 815.000 62,755.00
0019 0019 0030.30 150,000.00 1.000 150,000.00 CONCRETE CLASS 47B-3500 DRIVEWAY SY 815.000 62,755.00
MOBILIZATION LS 1.000 150,000.00 333.554 25,683.66
1.000 150,000.00 0.000 0.00
0.000 0.00 0028 0028 3075.42 55.00 55.000 3,025.00
0020 0020 2010.00 85.00 100.000 8,500.00 9" CONCRETE PAVEMENT, CLASS 47B-3500 SY 55.000 3,025.00
CRUSHED ROCK SURFACE COURSE CY 100.000 8,500.00 82.900 4,559.50
0.000 0.00 0.000 0.00
0.000 0.00 0029 0029 3075.46 58.25  15,967.000 930,077.75
0021 0021 3008.05 11.00 160.000 1,760.00 9" DOWELED CONCRETE PAVEMENT, CLASS SY 16,007.000 932,407.75
TIE BARS EACH 160.000 1,760.00 47B-3500 7,815.153 455,232.66
63.000 693.00 0.000 0.00
0.000 0.00 0030 0030 4015.00 700.00 1.000 700.00
0022 0022 3013.15 65.00 558.000 36,270.00 ADJUST MANHOLE TO GRADE EACH 1.000 700.00
CONCRETE CLASS 47B-3500 BARRIER CURB LF 558.000 36,270.00 AT STATION 176+04.11 RT. 1.000 700.00
116.160 7,550.40 0.000 0.00
0.000 0.00 0031 0031 4015.01 700.00 1.000 700.00
0023 0023 3016.21 48.00 2,194.000 105,312.00 ADJUST MANHOLE TO GRADE EACH 1.000 700.00
CONCRETE CLASS 47B-3000 SIDEWALKS SY 2,198.000 105,504.00 AT STATION 179+65.80 LT. 1.000 700.00
684.470 32,854.56 0.000 0.00
-16.637 -798.58 0032 0032 4015.02 700.00 1.000 700.00
ADJUST MANHOLE TO GRADE EACH 1.000 700.00
AT STATION 183+25.19 LT. 0.000 0.00
0.000 0.00
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Contract ID: 6359 Vendor ID: 2126 CEMENT PRODUCTS, INC. Contract ID: 6359 Vendor ID: 2126 CEMENT PRODUCTS, INC.
Est Number: 0016 Pay Period End Date: 02.20.2016 Est Number: 0016 Pay Period End Date: 02.20.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0033 0033 4159.55 3.00 6,680.000 20,040.00 0042 0042 8029.25 12.20 16,022.000 195,468.40
EPOXY COATED REINFORCING STEEL LB 6,680.000 20,040.00 FOUNDATION COURSE Sy 16,062.000 195,956.40
3,340.000 10,020.00 4 7,898.058 96,356.32
0.000 0.00 0.000 0.00
0034 0034 4764.35 6.95 3,727.000 25,902.65 0043 0043 9034.00 8.00 815.000 6,520.00
4" PERFORATED PIPE UNDERDRAIN LF 2,727.000 18,952.65 PREPARATION OF INTERSECTIONS AND SY 815.000 6,520.00
563.000 3,012.85 DRIVEWAYS 333.554 2,668.43
0.000 0.00 0.000 0.00
0035 0035 4900.24 200.00 12.000 2,400.00 0044 0044 9111.00 40.00 50.000 2,000.00
AREA INLET SEDIMENT FILTER EACH 17.000 3,400.00 WATER MGAL 50.000 2,000.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0036 0036 4900.27 17.50 152.000 2,660.00 0045 0045 9170.00 800.00 42.391 33,912.80
CURB INLET SEDIMENT FILTER LF 152.000 2,660.00 EARTH SHOULDER CONSTRUCTION STA 42.391 33,912.80
12.000 210.00 0.000 0.00
0.000 0.00 0.000 0.00
0037 0037 7515.36 2.75 2,500.000 6,875.00 0046 0046 9173.20 3.00 16,022.000 48,066.00
5" WHITE WET REFLECTIVE POLYUREA LF 2,500.000 6,875.00 SUBGRADE PREPARATION Sy 16,062.000 48,186.00
PAVEMENT MARKING, GROOVED 0.000 0.00 7,898.058 23,694.18
0.000 0.00 0.000 0.00
0038 0038 7516.13 10.00 200.000 2,000.00 0047 0047 L010.00 16.00 279.000 4,464.00
12" YELLOW WET REFLECTIVE POLYUREA LF 200.000 2,000.00 SODDING SY 279.000 4,464.00
PAVEMENT MARKING, GROOVED 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0039 0039 7516.35 2.75 4,200.000 11,550.00 0048 0048 W600.03 300.00 5.000 1,500.00
5" YELLOW WET REFLECTIVE POLYUREA LF 4,200.000 11,550.00 ADJUST VALVE BOX TO GRADE EACH 5.000 1,500.00
PAVEMENT MARKING, GROOVED 0.000 0.00 1.000 300.00
0.000 0.00 0.000 0.00
0040 0040 7520.00 435.00 15.000 6,525.00 4002 4002 9009.77 70.00 0.000 0.00
ARROW, PREFORMED PAVEMENT MARKING EACH 15.000 6,525.00 TEMPORARY SURFACING TON 100.000 7,000.00
0.000 0.00 47B Coarse Agg for Temp Surfacing 175.840 12,308.80
0.000 0.00 0.000 0.00
0041 0041 7521.24 40.00 1,100.000 44,000.00 4003 4003 7515.24 30.072 0.000 0.00
24" WHITE PREFORMED PAVEMENT MARKING LF 0.000 0.00 24" WHITE POLYUREA PAVEMENT MARKING, LF 1,100.000 33,079.20
0.000 0.00 GROOVED 0.000 0.00
0.000 0.00 0.000 0.00
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Contract ID: 6359 Vendor ID: 2126 CEMENT PRODUCTS, INC. Contract ID: 6359 Vendor ID: 2126 CEMENT PRODUCTS, INC.
Est Number: 0016 Pay Period End Date: 02.20.2016 Est Number: 0016 Pay Period End Date: 02.20.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
4029 4029 3089.25 75.00 0.000 0.00 0053 0053 4002.00 4.39 9,410.000 41,309.90
TEMPORARY SURFACING SY 30.000 2,250.00 CAST IRON COVER AND FRAME LB 9,745.000 42,780.55
16.670 1,250.25 4,476.070 19,649.95
Concrete
16.670 1,250.25 0.000 0.00
4031 4031 3900.18 26.34 0.000 0.00 0054 0054 4004.50 391 6,498.000 25,407.18
ADDITIONAL WORK LS 1.000 26.34 CAST IRON GRATE AND FRAME LB 9,461.000 36,992.51
. 1.000 26.34 4,478.000 17,508.98
Styrofoam for Utility Box Culvert
1.000 26.34 0.000 0.00
4038 4038 3900.18 7,892.00 0.000 0.00 0055 0055 4004.80 6.42 2,983.000 19,150.86
ADDITIONAL WORK LS 1.000 7,892.00 STRUCTURAL STEEL FOR FACE ARMOR LB 2,983.000 19,150.86
. . 0.500 3,946.00 1,570.000 10,079.40
Bridge Rail 185+61 It and rt
0.500 3,946.00 0.000 0.00
GROUP 3 CONCRETE PAVEMENT Contracted 1,825278.60 0056 0056 4043.50 18.20 2,990.000 54,418.00
Current 1,828.860.14 REMOVE SEWER PIPE LF 3,004.000 54,672.80
In place 835,372.95 1,416.000 25,771.20
This Estimate 4,424.01 0.000 0.00
GROUP 4 CULVERTS 0057 0057 4105.59 834.50 103.020 85,970.19
0049 0049 0030.40 48,500.00 1.000 48,500.00 CLASS 47B-3000 CONCRETE FOR INLET AND CY 119.100 99,388.95
MOBILIZATION LS 1.000 48,500.00 JUNCTION BOX 58.810 49,076.97
1.000 48,500.00 0.000 0.00
0.000 0.00 0058 0058 4107.07 945.00 5.840 5,518.80
0050 0050 1117.00 535.00 2.000 1,070.00 CLASS 47B-3000 CONCRETE FOR CONCRETE CcY 2.520 2,381.40
REMOVE MANHOLE EACH 2.000 1,07000 COLLARS 3.160 2,986.20
0.000 0.00 0.000 0.00
0.000 0.00 0059 0059 4155.50 2.25 8,797.000 19,793.25
0051 0051 1119.00 455.00 36.000 16,380.00 REINFORCING STEEL FOR INLET AND LB 10,051.000 22,614.75
REMOVE INLET EACH 38.000 17,200.00 JUNCTION BOX 4,877.000 10,973.25
15.000 6,825.00 0.000 0.00
0.000 0.00 0060 0060 4157.00 2.68 528.000 1,415.04
0052 0052 3089.80 305.00 1.500 45750 REINFORCING STEEL FOR COLLARS LB 190.000 509.20
FLOWABLE FILL CONCRETE CY 4.180 1,274.90 273.000 731.64
3.280 1,000.40 0.000 0.00
0.000 0.00 0061 0061 P775.15 83.46 2,028.000 169,256.88
15" ROUND EQUIVALENT STORM SEWER PIPE, LF 0.000 0.00
TYPE1 0.000 0.00
0.000 0.00
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Contract ID: 6359 Vendor ID: 2126 CEMENT PRODUCTS, INC. Contract ID: 6359 Vendor ID: 2126 CEMENT PRODUCTS, INC.
Est Number: 0016 Pay Period End Date: 02.20.2016 Est Number: 0016 Pay Period End Date: 02.20.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0062 0062 P775.18 83.46 699.000 58,338.54 4036 4036 4900.31 89.25 0.000 0.00
18" ROUND EQUIVALENT STORM SEWER PIPE, LF 2,185.000 182,360.10 ELBOW EACH 2.000 178.50
TYPE1 910.000 75,948.60 5.000 446.25
6" 90°BEND
0.000 0.00 5.000 446.25
0063 0063 P775.21 92.00 684.000 62,928.00 4037 4037 4900.31 86.63 0.000 0.00
21" ROUND EQUIVALENT STORM SEWER PIPE, LF 0.000 0.00 ELBOW EACH 4.000 346.52
TYPE1 0.000 0.00 8.000 693.04
6" 45°BEND
0.000 0.00 8.000 693.04
4005 4005 P775.24 107.10 0.000 0.00 4039 4039 P708.06 58.31 0.000 0.00
24" ROUND EQUIVALENT STORM SEWER PIPE, LF 558.000 59,761.80 6" STORM SEWER PIPE, TYPE 6 OR 7 LF 345.000 20,116.95
TYPEL 317.000 33,950.70 _ o 223.000 13,003.13
6" slotted vain underdrain pipe
0.000 0.00 223.000 13,003.13
4006 4006 P702.15 71.40 0.000 0.00 4040 4040 8060.15 306.00 0.000 0.00
15" STORM SEWER PIPE, TYPE 1 LF 693.000 49,480.20 SUBDRAIN OUTLET EACH 35.000 10,710.00
449.000 32,058.60 For 4" perforated subdrain 0.000 0.00
0.000 0.00 0.000 0.00
4028 4028 0096.00 -500.70 0.000 0.00 4041 4041 W355.08 152.00 0.000 0.00
DEDUCTION LS 1.000 -500.70 8" SLEEVE EACH 4.000 608.00
1.000 -500.70 . ) 0.000 0.00
Low strength concrerte 07/8/2015 For 6" slotted drainincludes one 1805 ring and
0.000 0.00 cover 0.000 0.00
4032 4032 4803.04 15.75 0.000 0.00 4042 4042 W356.28 175.00 0.000 0.00
4" P.V.C. PIPE LF 200.000 3,150.00 TEE EACH 2.000 350.00
L . 24.000 378.00 3.000 525.00
PVC for existing Roof Drains
24.000 378.00 3.000 525.00
4033 4033 4803.06 18.375 0.000 0.00 4044 4044 W359.06 52.00 0.000 0.00
6" P.V.C. PIPE LF 175.000 3,215.63 6" CAP EACH 3.000 156.00
209.700 3,853.24 0.000 0.00
209.700 3,853.24 0.000 0.00
4034 4034 4900.31 42.00 0.000 0.00 GROUP 4 CULVERTS Contracted 609,914.14
ELBOW EACH 5.000 210.00 Current 676.928.52
4" 90°BEND 0.000 0.00 In place 353,538.65
0.000 0.00 This Estimate 18,978.46
4035 4035 4900.31 39.90 0.000 0.00
ELBOW EACH 4.000 159.60
2.000 79.80
4" 45°BEND
2.000 79.80
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Contract ID: 6359 Vendor ID: 2126 CEMENT PRODUCTS, INC. Contract ID: 6359 Vendor ID: 2126 CEMENT PRODUCTS, INC.
Est Number: 0016 Pay Period End Date: 02.20.2016 Est Number: 0016 Pay Period End Date: 02.20.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 4A WATER MAIN 0072 0071 0090 W219.66 1,563.25 9.000 14,069.25
0064 0064 0086 0030.40 35,000.00 1.000 35,000.00 6" GATE VALVE AND BOX EACH 0.000 0.00
MOBILIZATION LS 1.000 35,000.00 0.000 0.00
1.000 35,000.00 0.000 0.00
0.000 0.00 0073 0072 W219.68 1,877.00 7.000 13,139.00
0065 0065 0087 4910.25 19.25 2,364.500 45516.63 8" GATE VALVE AND BOX EACH 0.000 0.00
DEWATERING LF 2,364.500 45,516.63 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0074 0073 W219.70 2,766.00 9.000 24,894.00
0066 0066 W176.26 19.80 666.500 13,196.70 10" GATE VALVE AND BOX EACH 0.000 0.00
1" WATER SERVICE LF 666.500 13,196.70 0.000 0.00
233.200 4,617.36 0.000 0.00
0.000 0.00 0075 0091 W222.00 5,030.00 2.000 10,060.00
0067 0067 W176.30 22.50 50.200 1,129.50 FIRE HYDRANT EACH 0.000 0.00
2" WATER SERVICE LF 50.200 1,129.50 0.000 0.00
77.300 1,739.25 0.000 0.00
0.000 0.00 0076 0092 W356.17 1,032.00 2.000 2,064.00
0068 0068 W176.70 1,193.00 20.000 23,860.00 8"X8"X6"TEE EACH 0.000 0.00
WATER SERVICE CONNECTION EACH 20.000 23,860.00 0.000 0.00
10.000 11,930.00 0.000 0.00
0.000 0.00 o077 0074 W356.36 1,075.00 1.000 1,075.00
0069 0088 W205.06 69.55 34.200 2,378.61 10" X 10" X 8" TEE EACH 0.000 0.00
6" WATER MAIN PIPE LF 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0078 0075 W356.50 1,177.00 3.000 3,531.00
0070 0069 W205.08 79.18 612.800 4852150 CROSS EACH 0.000 0.00
8" WATER MAIN PIPE LF 0.000 0.00 ;4 yge 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0079 0076 W357.40 593.00 14.000 8,302.00
0071 0070 0089 W205.10 83.75 1,717.500 143,840.63 8" - 45 DEGREE BEND EACH 0.000 0.00
10" WATER MAIN PIPE LF 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0080 0077 W357.43 840.00 3.000 2,520.00
10" - 45 DEGREE BEND EACH 0.000 0.00
0.000 0.00
0.000 0.00
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Contract ID: 6359 Vendor ID: 2126 CEMENT PRODUCTS, INC. Contract ID: 6359 Vendor ID: 2126 CEMENT PRODUCTS, INC.
Est Number: 0016 Pay Period End Date: 02.20.2016 Est Number: 0016 Pay Period End Date: 02.20.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0081 0078 W358.20 497.00 7.000 3,479.00 4007 4007 W205.08 80.78 0.000 0.00
8" X 6" REDUCER EACH 0.000 0.00 8" WATER MAIN PIPE LF 612.800 49,501.98
0.000 0.00 336.700 27,198.63
0.000 0.00 0.000 0.00
0082 0079 W358.22 519.00 1.000 519.00 4008 4008 W205.10 85.73 0.000 0.00
10" X 8" REDUCER EACH 0.000 0.00 10" WATER MAIN PIPE LF 1,240.500 106,348.07
0.000 0.00 1,270.600 108,928.54
0.000 0.00 0.000 0.00
0083 0093 W750.10 375.00 2.000 750.00 4009 4009 W219.66 1,595.51 0.000 0.00
REMOVE FIRE HYDRANT EACH 2.000 750.00 6" GATE VALVE AND BOX EACH 7.000 11,168.57
2.000 750.00 3.000 4,786.53
0.000 0.00 0.000 0.00
0084 0080 0094 W800.05 321.00 13.000 4,173.00 4010 4010 W219.68 1,923.46 0.000 0.00
REMOVE GATE VALVE AND BOX EACH 13.000 4,173.00 8" GATE VALVE AND BOX EACH 7.000 13,464.22
14.000 4,494.00 7.000 13,464.22
0.000 0.00 0.000 0.00
0085 0081 0095 W800.12 642.00 3.000 1,926.00 4011 4011 W219.70 2,826.08 0.000 0.00
REMOVE TEE EACH 3.000 1,926.00 10" GATE VALVE AND BOX EACH 9.000 25,434.72
2.000 1,284.00 8.000 22,608.64
0.000 0.00 0.000 0.00
0086 0082 W800.20 642.00 4.000 2,568.00 4012 4012 W356.36 1,165.12 0.000 0.00
REMOVE CROSS EACH 4.000 2,568.00 10" X 10" X 8" TEE EACH 1.000 1,165.12
4.000 2,568.00 1.000 1,165.12
0.000 0.00 0.000 0.00
0087 0083 0096 W800.21 16.00 2,403.800 38,460.80 4013 4013 W356.50 1,283.54 0.000 0.00
REMOVE WATER MAIN PIPE LF 2,403.800 38,460.80 CROSS EACH 3.000 3,850.62
2,164.400 34,630.40 CROSS 10°x8" 3.000 3,850.62
0.000 0.00 0.000 0.00
0088 0084 W800.23 12.89 767.700 9,895.65 4014 4014 W357.40 639.46 0.000 0.00
REMOVE WATER LINE LF 767.700 9,895.65 8" - 45 DEGREE BEND EACH 14.000 8,952.44
198.800 2,562.54 8.000 5,115.68
0.000 0.00 0.000 0.00
0089 0085 W800.40 214.00 1.000 214.00 4015 4015 W357.43 900.08 0.000 0.00
REMOVE BEND EACH 1.000 214.00 10" - 45 DEGREE BEND EACH 3.000 2,700.24
1.000 214.00 4.000 3,600.32
0.000 0.00 0.000 0.00
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Contract ID: 6359 Vendor ID: 2126 CEMENT PRODUCTS, INC. Contract ID: 6359 Vendor ID: 2126 CEMENT PRODUCTS, INC.
Est Number: 0016 Pay Period End Date: 02.20.2016 Est Number: 0016 Pay Period End Date: 02.20.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
4016 4016 W358.20 536.36 0.000 0.00 4030 4030 1117.00 535.00 0.000 0.00
8" X 6" REDUCER EACH 7.000 3,754.52 REMOVE MANHOLE EACH 10.000 5,350.00
4.000 2,145.44 10.000 5,350.00
0.000 0.00 10.000 5,350.00
4017 4017 W358.22 572.27 0.000 0.00 GROUP 4A WATER MAIN Contracted 455,083.27
10" X 8" REDUCER EACH 1.000 572.27 Current 468,352.47
1.000 572.27 In place 357,935.04
0.000 0.00 This Estimate 5,350.00
4018 4018 W205.06 70.87 0.000 0.00 GROUP 4B SANITARY SEWER
6" WATER MAIN PIPE LF 34.200 2,423.75 0090 0097 0030.40 32,500.00 1.000 32,500.00
36.800 2,608.02  MOBILIZATION LS 1.000 32,500.00
0.000 0.00 0.418 13,585.00
4019 4019 W205.10 85.73 0.000 0.00 0.000 0.00
10" WATER MAIN PIPE LF 477.000 40,893.21 0091 0098 1117.00 1,070.00 3.000 3,210.00
481.500 41,279.00 REMOVE MANHOLE EACH 3.000 3,210.00
0.000 0.00 (SANITARY) 3.000 3,210.00
4020 4020 W219.66 1,595.51 0.000 0.00 0.000 0.00
6" GATE VALVE AND BOX EACH 2.000 3,191.02 0092 0099 4005.00 4.07 620.000 2,523.40
2.000 3,191.02  CAST IRON RING AND COVER LB 620.000 2,523.40
0.000 0.00 620.000 2,523.40
4021 4021 W222.00 5,046.13 0.000 0.00 0.000 0.00
FIRE HYDRANT EACH 2.000 10,092.26 0093 0100 4043.51 17.10 767.500 13,124.25
2.000 10,092.26 REMOVE SANITARY SEWER PIPE LF 767.500 13,124.25
0.000 0.00 623.200 10,656.72
4022 4022 W356.17 1,094.59 0.000 0.00 0.000 0.00
8" X 8"X 6" TEE EACH 2.000 2,189.18 0094 0101 4731.06 62.00 41.800 2,591.60
2.000 2,189.18 6" SANITARY SEWER PIPE LF 41.800 2,591.60
0.000 0.00 74.300 4,606.60
4026 4026 3089.80 305.00 0.000 0.00 0.000 0.00
FLOWABLE FILL CONCRETE (3% 2.000 610.00 0095 0102 4731.10 81.30 726.200 59,040.06
0.000 0.00 10" SANITARY SEWER PIPE LF 726.200 59,040.06
0.000 0.00 544.900 44,300.37
0.000 0.00
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Contract ID: 6359 Vendor ID: 2126 CEMENT PRODUCTS, INC. Contract ID: 6359 Vendor ID: 2126 CEMENT PRODUCTS, INC.
Est Number: 0016 Pay Period End Date: 02.20.2016 Est Number: 0016 Pay Period End Date: 02.20.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0096 0103 4790.10 3,425.00 1.000 3,425.00 0102 0109 A001.05 2,124.00 1.000 2,124.00
SANITARY MANHOLE EACH 1.000 3,425.00 PULL BOX, TYPE PB-2 EACH 1.000 2,124.00
AT STATION 176+04.74 RT. 1.000 3,425.00 1.000 2,124.00
0.000 0.00 0.000 0.00
0097 0104 4790.11 4,480.00 1.000 4,480.00 0103 0110 A001.12 820.00 1.000 820.00
SANITARY MANHOLE EACH 1.000 4,480.00 PULL BOX, TYPE PB-5 EACH 1.000 820.00
AT STATION 179465.80 RT. 1.000 4,480.00 2.000 1,640.00
0.000 0.00 0.000 0.00
0098 0105 4910.25 19.25 768.000 14,784.00 0104 0111 A001.16 1,040.00 1.000 1,040.00
DEWATERING LF 768.000 14,784.00 PULL BOX, TYPE PB-6 EACH 1.000 1,040.00
0.000 0.00 1.000 1,040.00
0.000 0.00 0.000 0.00
4027 4027 3089.80 305.00 0.000 0.00 0105 0112 A003.10 866.00 16.000 13,856.00
FLOWABLE FILL CONCRETE CcY 2.000 610.00 TRAFFIC SIGNAL, TYPE TS-1 EACH 16.000 13,856.00
2.000 610.00 4.000 3,464.00
0.000 0.00 0.000 0.00
GROUP 4B SANITARY SEWER Contracted 135,678.31 0106 0113 AD04.19 900.00 4.000 3,600.00
Current 136,288.31 TRAFFIC SIGNAL, TYPE TS-1LF EACH 4.000 3,600.00
In place 87,397.09 0.000 0.00
This Estimate 0.00 0.000 0.00
GROUP 8B ELECTRICAL 0107 0114 A006.14 643.00 16.000 10,288.00
0099 0106 0030.80 16,700.00 1.000 16,700.00 PEDESTRIAN SIGNAL, TYPE PS-1 EACH 16.000 10,288.00
MOBILIZATION LS 1.000 16,700.00 4.000 2,572.00
1.000 16,700.00 0.000 0.00
0.000 0.00 0108 0115 A006.70 202.00 16.000 3,232.00
0100 0107 A001.01 1,300.00 12.000 15,600.00 PEDESTRIAN PUSHBUTTON, TYPE PPB EACH 16.000 3,232.00
PULL BOX, TYPE PB-1 EACH 12.000 15,600.00 4.000 808.00
7.000 9,100.00 0.000 0.00
0.000 0.00 0109 0116 A006.98 234.00 24.000 5,616.00
0101 0108 A001.02 1,150.00 3.000 3,450.00 VEHICLE DETECTOR, TYPE A PREFORMED EACH 24.000 5,616.00
PULL BOX, TYPE PB-1A EACH 3.000 3,450.00 12.000 2,808.00
2.000 2,300.00 0.000 0.00
0.000 0.00 0110 0117 A007.00 278.00 10.000 2,780.00
VEHICLE DETECTOR, TYPE B PREFORMED EACH 10.000 2,780.00
6.000 1,668.00

0.000 0.00
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Contract ID: 6359 Vendor ID: 2126 CEMENT PRODUCTS, INC. Contract ID: 6359 Vendor ID: 2126 CEMENT PRODUCTS, INC.
Est Number: 0016 Pay Period End Date: 02.20.2016 Est Number: 0016 Pay Period End Date: 02.20.2016
. 1. Contracted 2. Current B 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0111 0118 A008.02 2,937.00 16.000 46,992.00 0120 0127 A070.13 4.14 2,172.000 8,992.08
STREET LIGHTING UNIT, TYPE SL-A-35-2-0.25 EACH 16.000 46,992.00 2-INCH CONDUIT IN TRENCH LF 2,172.000 8,992.08
F 7.000 20,559.00 505.000 2,090.70
0.000 0.00 0.000 0.00
0112 0119 A011.65 8,637.00 2.000 17,274.00 0121 0128 A072.10 3.43 905.000 3,104.15
COMBINATION MAST ARM SIGNAL AND EACH 2.000 17,274.00 1 1/2-INCH CONDUIT UNDER ROADWAY LF 905.000 3,104.15
LIGHTING POLE, TYPE CMP-40-12 1.000 8,637.00 338.000 1,159.34
0.000 0.00 0.000 0.00
0113 0120 A012.60 12,769.00 3.000 38,307.00 0122 0129 A072.14 4.14 366.000 1,515.24
COMBINATION MAST ARM SIGNAL AND EACH 3.000 38,307.00 2-INCH CONDUIT UNDER ROADWAY LF 366.000 1,515.24
LIGHTING POLE, TYPE CMP-50-12 1.000 12,769.00 231.000 956.34
0.000 0.00 0.000 0.00
0114 0121 A012.80 12,950.00 3.000 38,850.00 0123 0130 A072.18 5.65 124.000 700.60
COMBINATION MAST ARM SIGNAL AND EACH 3.000 38,850.00 3-INCH CONDUIT UNDER ROADWAY LF 124.000 700.60
LIGHTING POLE, TYPE CMP-55-12 1.000 12,950.00 0.000 0.00
0.000 0.00 0.000 0.00
0115 0122 A018.81 360.00 8.000 2,880.00 0124 0131 A074.12 25.75 66.000 1,699.50
FOUNDATION DESIGN EACH 8.000 2,880.00 1 1/2-INCH CONDUIT, JACKED LF 66.000 1,699.50
8.000 2,880.00 66.000 1,699.50
0.000 0.00 0.000 0.00
0116 0123 A018.82 192.00 64.000 12,288.00 0125 0132 A074.14 25.75 210.000 5,407.50
CONCRETE FOR FOUNDATION CcY 64.000 12,288.00 2-INCH CONDUIT, JACKED LF 210.000 5,407.50
14.240 2,734.08 210.000 5,407.50
0.000 0.00 0.000 0.00
0117 0124 A018.83 1.93 8,000.000 15,440.00 0126 0133 A077.12 0.79 1,586.000 1,252.94
REINFORCING STEEL LB 8,000.000 15,440.00 2/C #14 AWG TRAFFIC SIGNAL CABLE LF 1,586.000 1,252.94
464.520 896.52 0.000 0.00
0.000 0.00 0.000 0.00
0118 0125 A020.30 5,240.00 2.000 10,480.00 0127 0134 A077.22 2.79 793.000 2,212.47
LIGHTING CONTROL CENTER, TYPE R EACH 2.000 10,480.00 12/C #14 AWG TRAFFIC SIGNAL CABLE LF 793.000 2,212.47
2.000 10,480.00 0.000 0.00
1.000 5,240.00 0.000 0.00
0119 0126 A070.10 3.43 2,398.000 8,225.14 0128 0135 A079.01 0.83 1,086.000 901.38
1 1/2-INCH CONDUIT IN TRENCH LF 2,398.000 8,225.14  2/C #14 AWG DETECTOR LEAD-IN CABLE LF 1,086.000 901.38
1,299.000 4,455.57 0.000 0.00

0.000 0.00 0.000 0.00
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Contract ID: 6359 Vendor ID: 2126 CEMENT PRODUCTS, INC. Contract ID: 6359 Vendor ID: 2126 CEMENT PRODUCTS, INC.
Est Number: 0016 Pay Period End Date: 02.20.2016 Est Number: 0016 Pay Period End Date: 02.20.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0129 0136 A079.14 3.41 738.000 2,516.58 0138 0145 A600.02 363.00 9.000 3,267.00
FIBER OPTIC COMMUNICATION CABLE LF 738.000 2,516.58 REMOVE LIGHTING UNIT EACH 9.000 3,267.00
0.000 0.00 4.000 1,452.00
0.000 0.00 0.000 0.00
0130 0137 A079.22 0.35 1,062.000 371.70 0139 0146 A610.00 4,400.00 1.000 4,400.00
TRACER WIRE LF 1,062.000 371.70 REMOVE TRAFFIC SIGNAL EACH 1.000 4,400.00
0.000 0.00 AT 2ND STREET 0.750 3,300.00
0.000 0.00 0.000 0.00
0131 0138 A079.50 0.54 869.000 469.26 0140 0147 A610.01 1,320.00 1.000 1,320.00
GROUNDING CONDUCTOR LF 869.000 469.26 REMOVE TRAFFIC SIGNAL EACH 1.000 1,320.00
0.000 0.00 AT 3RD STREET 0.000 0.00
0.000 0.00 0.000 0.00
0132 0139 A079.55 0.92 400.000 368.00 0141 0148 A610.02 4,400.00 1.000 4,400.00
SERVICE CABLE LF 400.000 368.00 REMOVE TRAFFIC SIGNAL EACH 1.000 4,400.00
0.000 0.00 AT 4TH STREET 0.580 2,552.00
0.000 0.00 0.000 0.00
0133 0140 A080.10 1.54 7,578.000 11,670.12 0142 0149 A610.03 1,320.00 1.000 1,320.00
STREET LIGHTING CABLE, NO. 2 USE LF 7,578.000 11,670.12 REMOVE TRAFFIC SIGNAL EACH 1.000 1,320.00
3,904.000 6,012.16 AT 5TH STREET 0.000 0.00
0.000 0.00 0.000 0.00
0134 0141 A080.22 0.61 3,579.000 2,183.19 4043 4043 7050.05 1,357.65 0.000 0.00
STREET LIGHTING CABLE, NO. 6 BARE LF 3,579.000 2,183.19 ADDITIONAL WORK LS 1.000 1,357.65
1,967.000 1,199.87 1.000 1,357.65
0.000 0.00 1.000 1,357.65
0135 0142 A080.24 0.92 3,789.000 3,485.88 GROUP 8B ELECTRICAL Contracted 347,189.73
STREET LIGHTING CABLE, NO. 6 USE LF 3,789.000 3,485.88 Current 348 547.38
2,210.000 2,033.20 In place 149,805.43
0.000 0.00 This Estimate 6,597.65
0136 0143 A110.75 6,025.00 2.000 12,050.00 GROUP 10 GENERAL ITEMS
UNINTERRUPTIBLE POWER SUPPLY EACH 2.000 12,050.00 0143 0150 0001.08 0.50 28,823.000 14,411.50
0.000 0.00 BARRICADE, TYPE Il BDAY 28,823.000 14,411.50
0.000 0.00 74,704.000 37,352.00
0137 0144 A500.21 1,870.00 2.000 3,740.00 0.000 0.00
INSTALL TRAFFIC SIGNAL CONTROLLER, TYPE EACH 2.000 3,740.00
TC-2070 0.000 0.00
0.000 0.00




Nebraska Department of Roads

Estimate Summary to Contractor

Date: 02.24.2016
Page: 13 of 26

Nebraska Department of Roads

Estimate Summary to Contractor

Date: 02.24.2016
Page: 13 of 26

Contract ID: 6359 Vendor ID: 2126 CEMENT PRODUCTS, INC. Contract ID: 6359 Vendor ID: 2126 CEMENT PRODUCTS, INC.
Est Number: 0016 Pay Period End Date: 02.20.2016 Est Number: 0016 Pay Period End Date: 02.20.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0144 0151 0001.10 1.40 9,401.000 13,161.40 0153 0160 0002.97 54.75 422.000 23,104.50
BARRICADE, TYPE llI BDAY 9,401.000 13,161.40 FLASHING ARROW PANEL DAY 422.000 23,104.50
12,051.000 16,871.40 224.000 12,264.00
0.000 0.00 0.000 0.00
0145 0152 0001.75 5.50 36.000 198.00 0154 0161 0003.10 350.00 30.000 10,500.00
TEMPORARY SIGN DAY EACH 36.000 198.00 FLAGGING DAY 30.000 10,500.00
756.000 4,158.00 17.500 6,125.00
0.000 0.00 0.000 0.00
0146 0153 0001.90 1.85 3,480.000 6,438.00 0155 0162 0003.74 15,575.00 1.000 15,575.00
SIGN DAY EACH 3,480.000 6,438.00 TEMPORARY TRAFFIC SIGNAL EACH 1.000 15,575.00
25,398.000 46,986.30 AT 4TH STREET 1.000 15,575.00
0.000 0.00 0.000 0.00
0147 0154 0001.99 0.85 3,923.000 3,334.55 0156 0163 0005.10 100.00 174.000 17,400.00
CONTRACTOR FURNISHED SIGN DAY EACH 3,923.000 3,334.55 TRAFFIC CONTROL MANAGEMENT DAY 174.000 17,400.00
5,505.000 4,679.25 208.000 20,800.00
0.000 0.00 0.000 0.00
0148 0155 0002.28 0.25 16,000.000 4,000.00 0157 0164 0020.00 2.00 1,000.000 2,000.00
TEMPORARY PAVEMENT MARKING REMOVAL LF 16,000.000 4,000.00 TRAINING HOUR 1,000.000 2,000.00
1,186.000 296.50 383.250 766.50
0.000 0.00 0.000 0.00
0149 0156 0002.30 0.30 4,000.000 1,200.00 0158 0165 0030.00 27,000.00 1.000 27,000.00
PAVEMENT MARKING REMOVAL LF 4,000.000 1,200.00 MOBILIZATION LS 1.000 27,000.00
3,337.700 1,001.31 0.960 25,920.00
0.000 0.00 0.000 0.00
0150 0157 0002.44 0.35 28,000.000 9,800.00 0159 0166 1017.00 82,000.00 1.000 82,000.00
TEMPORARY PAVEMENT MARKING, TYPE LF 28,000.000 9,800.00 CONSTRUCTION STAKING AND SURVEYING LS 1.000 82,000.00
PAINT 8,445.000 2,955.75 0.400 32,800.00
0.000 0.00 0.000 0.00
0151 0158 0002.47 0.02 28,000.000 560.00 0160 0167 9110.01 100.00 10.000 1,000.00
TEMPORARY PAVEMENT MARKING SURFACE LF 28,000.000 560.00 RENTAL OF LOADER, FULLY OPERATED HOUR 10.000 1,000.00
PREPARATION 0.000 0.00 48.590 4,859.00
0.000 0.00 0.000 0.00
0152 0159 0002.85 25.00 120.000 3,000.00 0161 0168 9110.03 100.00 10.000 1,000.00
TUBULAR POST EACH 120.000 3,000.00 RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 10.000 1,000.00
102.000 2,550.00 2.000 200.00
0.000 0.00 0.000 0.00
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Contract ID: 6359 Vendor ID: 2126 CEMENT PRODUCTS, INC. Contract ID: 6359 Vendor ID: 2126 CEMENT PRODUCTS, INC.
Est Number: 0016 Pay Period End Date: 02.20.2016 Est Number: 0016 Pay Period End Date: 02.20.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0162 0169 9110.07 100.00 10.000 1,000.00 4025 4025 9110.80 125.00 0.000 0.00
RENTAL OF SKID LOADER, FULLY OPERATED HOUR 10.000 1,000.00 RENTAL HOUR 40.000 5,000.00
35.190 3,519.00 ) ) 95.780 11,972.50
Semi-Truck and trailer
-6.000 -600.00 0.000 0.00
0163 0170 9110.27 150.00 10.000 1,500.00 GROUP 10 GENERAL ITEMS Contracted 259,242.95
RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 10.000 1,500.00 Current 266,315.45
EXCAVATOR, FULLY OPERATED B
26.500 3,975.00 In place 268,801.91
0.000 0.00 This Estimate -600.00
0164 0171 L022.75 6.10 500.000 3,050.00 Totals for contract Contracted 3,964,912.00
TEMPORARY SILT CHECK LF 500.000 3,050.00 Current 4,057,263.27
533.000 3,251.30 In place 2,230,112.55
0.000 0.00 This Estimate 43,036.93
0165 0172 L022.90 6.10 500.000 3,050.00
TEMPORARY SILT FENCE LF 500.000 3,050.00
456.000 2,781.60
0.000 0.00
0166 0173 L860.24 615.00 4.000 2,460.00
STORM EVENT RESTORATION - INCENTIVE EACH 4.000 2,460.00
0.000 0.00
0.000 0.00
0167 0174 L860.50 12,500.00 1.000 12,500.00
ENVIRONMENTAL COMMITMENTS - LS 1.000 12,500.00
CONTRACTOR COMPLIANCE 0.500 6,250.00
0.000 0.00
4004 4004 7500.33 367.50 0.000 0.00
ARROW EACH 2.000 735.00
Temporary Pavement Marking Left Turn Arrow 2.000 735.00
0.000 0.00
4023 4023 A581.01 78.75 0.000 0.00
INSTALL EACH 2.000 157.50
"NO LEFT TURN" signs 2.000 157.50
0.000 0.00
4024 4024 0002.27 2.36 0.000 0.00
REMOVABLE WET REFLECTIVE TAPE LF 500.000 1,180.00
0.000 0.00
0.000 0.00
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Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

3013.15 [CONCRETE CLASS 47B-3500 BARRIER CURB

3017.19 (CONCRETE CLASS 47B-3000 IMPRINTED SURFACING

Project 61359 000 Project 61359 000
Prpsl Line Nbr 0022 Proj Line Nbr Prpsl Line Nbr 0025 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0016  S.P. Initial Payment 441.84 216.50 16422290 0016  S.P. Initial Payment 1,095.00 1,303.05 16422290
PortlandCementConcre PortlandCementConcre
Total for stockpile nbr 1: 441.84 $216.50 Total for stockpile nbr 1: 1,095.00 $1,303.05
Total for proposal line nbr 0022: 441.84 $216.50 Total for proposal line nbr 0025: 1,095.00 $1,303.05
Total for item code 3013.15: 441.84 $216.50 Total for item code 3017.19: 1,095.00 $1,303.05
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
3016.21 \CONCRETE CLASS 47B-3000 SIDEWALKS \ 3017.40 \CONCRETE CLASS 47B-3000 MEDIAN SURFACING
Project 61359 000 Project 61359 000
Prpsl Line Nbr 0023 Proj Line Nbr Prpsl Line Nbr 0026 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0016 S.P. Initial Payment 1,496.89 1,781.30 16422290 0016 S.P. Initial Payment 139.00 165.41 16422290
PortlandCementConcre PortlandCementConcre
0016 S.P. Adjustment 16.637 19.80 16422290 Total for stockpile nbr 1: 139.00 $165.41
PortlandCementConcre Total for proposal line nbr 0026: 139.00 $165.41
Total for stockpile nbr 1: 1,513.527 $1,801.10 Total for item code 3017.40: 139.00 $165.41
Total for proposal line nbr 0023: 1,513.527 $1,801.10
Total for item code 3016.21: 1,513.527 $1,801.10
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Contract ID: 6359 Vendor ID: 2126 CEMENT PRODUCTS, INC.

Est Number: 0016 Pay Period End Date: 02.20.2016

Nebraska Department of Roads

Estimate Summary to Contractor

Date: 02.24.2016
Page: 16 of 26

Contract ID: 6359 Vendor ID: 2126 CEMENT PRODUCTS, INC.

Est Number: 0016 Pay Period End Date: 02.20.2016

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

3020.24 I[CONCRETE CLASS 47B-3500 DRIVEWAY

Project 61359 000

4002.00 CAST IRON COVER AND FRAME

Project 61359 000

Prpsl Line Nbr 0027 Proj Line Nbr Prpsl Line Nbr 0053 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0016 S.P. Initial Payment 481.45 866.61 16422290 0008 S.P. Adjustment -710.00 -847.76 725
PortlandCementConcre na
Total for stockpile nbr 1: 481.45 $866.61 0010  S.P. Adjustment -335.00 -400.00 725
Total for proposal line nbr 0027: 481.45 $866.61 na
Total for item code 3020.24: 481.45 $866.61 0011  S.P.Adjustment -335.00 -400.00 725
ltemCd |ltem Desc na
3075.46 =~ 9" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500 0012  S.P.Adjustment -1,340.00 -1,600.00 725
Project 61359 000 na
0013 S.P. Adjustment -670.00 -800.00 725
Prpsl Line Nbr 0029 Proj Line Nbr na
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr 0014 S.P. Adjustment 751.07 -896.80 725
Stkpl Nbr 1 na
0016 S.P. Initial Payment 8,191.85 22,118.00 16422290 0015 S.P. Adjustment -335.00 -400.00 725
PortlandCementConcre na
Total for stockpile nbr 1: 8,191.85 $22,118.00 Total for stockpile nbr 1: 2,893.93 $3,455.44
Total for proposal line nbr 0029: 8,191.85 $22,118.00 Total for proposal line nbr 0053: 2,893.93 $3,455.44
Total for item code 3075.46: 8,191.85 $22,118.00 Total for item code 4002.00: 2,893.93 $3,455.44
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
4002.00 | (CAST IRON COVER AND FRAME \ 4004.50 | CAST IRON GRATE AND FRAME
Project 61359 000 Project 61359 000
Prpsl Line Nbr 0053 Proj Line Nbr Prpsl Line Nbr 0054 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0007 S.P. Initial Payment 7,370.00 8,800.00 725 0007 S.P. Initial Payment 7,946.00 16,359.94 035837 02
na na
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Contract ID: 6359
Est Number: 0016
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Vendor ID: 2126 CEMENT PRODUCTS, INC.
Pay Period End Date:

Nebraska Department of Roads

Estimate Summary to Contractor

Contract ID: 6359

Est Number: 0016 Pay Period End Date: 02.20.2016

Date: 02.24.2016
Page: 17 of 26

Vendor ID: 2126 CEMENT PRODUCTS, INC.

Detailed breakdown of stockpiled

materials

\Item Cd Hltem Desc \

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

El004,50 ICAST IRON GRATE AND FRAME

4731.10 110" SANITARY SEWER PIPE

Project 61359 000 Project 61359 000
Prpsl Line Nbr 0054 Proj Line Nbr Prpsl Line Nbr 0095 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 2
0007  S.P. Initial Payment 1,515.00 3,300.00 035837 03 0007  S.P. Initial Payment 206.45 125.00 035838-01
na 10" Clay to PVC Fernco
0010  S.P. Adjustment -505.00 -1,039.74 035837 02 Total for stockpile nbr 2: 206.45 $125.00
na Stkpl Nbr 3
0012  S.P.Adjustment -2,458.00 -5,060.75 035837 02 0007  S.P. Initial Payment 206.45 125.00 037284-00
na 10" PVC to PVC Fernco
0013  S.P. Adjustment -505.00 -1,039.74 035837 02 Total for stockpile nbr 3: 206.45 $125.00
na Total for proposal line nbr 0095: 619.35 $1,606.38
0014  S.P. Adjustment -1,010.00 "2,079.48 035837 02 Total for item code 4731.10: 619.35 $1,606.38
na ltem Cd |ltem Desc
Total for proposal line nbr 0054: 4,983.00 $10,440.23
Project 61359 000
Total for item code 4004.50: 4,983.00 $10,440.23
\Item cd Hltem Desc ‘ Prpsl Line Nbr 0100 Proj Line Nbr
Project 61359 000 Stkpl Nbr 1
S.P. Initial Payment 5.00 2,500.00 319766
Prpsl Line Nbr 0095 Proj Line Nbr 0016 t Y
Pullbox
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Total for stockpile nbr 1: 5.00 $2,500.00
StkpI Nbr 1 Total for proposal line nbr 0100: 5.00 $2,500.00
iti . 035838-00 .
0007 S.P.Initial Payment 20645 1,356.38 Total for item code AO01.01: 5.00 $2,500.00
10" SDR 35
Total for stockpile nbr 1: 206.45 $1,356.38
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Contract ID: 6359 Vendor ID: 2126 CEMENT PRODUCTS, INC. Contract ID: 6359 Vendor ID: 2126 CEMENT PRODUCTS, INC.
Est Number: 0016 Pay Period End Date: 02.20.2016 Est Number: 0016 Pay Period End Date: 02.20.2016
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
A001.02 \PULL BOX, TYPE PB-1A A004.19 ITRAFFIC SIGNAL, TYPE TS-1LF
Project 61359 000 Project 61359 000
Prpsl Line Nbr 0101 Proj Line Nbr Prpsl Line Nbr 0106 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0016  S.P. Initial Payment 1.00 500.00 319766 0016  S.P. Initial Payment 4.00 1,880.00 206411
Pullbox
Total for stockpile nbr 1: 1.00 $500.00 Total for stockpile nbr 1: 4.00 $1,880.00
Total for proposal line nbr 0101: 1.00 $500.00 Total for proposal line nbr 0106: 4.00 $1,880.00
Total for item code A001.02: 1.00 $500.00 Total for item code A004.19: 4.00 $1,880.00
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
A003.10 \TRAFFIC SIGNAL, TYPE TS-1 \ A006.14 \PEDESTRIAN SIGNAL, TYPE PS-1
Project 61359 000 Project 61359 000
Prpsl Line Nbr 0105 Proj Line Nbr Prpsl Line Nbr 0107 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0016  S.P. Initial Payment 12.00 5,340.00 206411 0016  S.P.Initial Payment 12.00 3,480.00 206411
na
Total for stockpile nbr 1: 12.00 $5,340.00 Total for stockpile nbr 1: 12.00 $3,480.00
Total for proposal line nbr 0105: 12.00 $5,340.00 Total for proposal line nbr 0107: 12.00 $3,480.00
Total for item code A003.10: 12.00 $5,340.00 Total for item code A006.14: 12.00 $3,480.00
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Vendor ID: 2126 CEMENT PRODUCTS, INC.
02.20.2016

Nebraska Department of Roads
Estimate Summary to Contractor
Contract ID: 6359

Est Number: 0016 Pay Period End Date:

Date: 02.24.2016
Page: 19 of 26

Vendor ID: 2126 CEMENT PRODUCTS, INC.
02.20.2016

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

006.70 | PEDESTRIAN PUSHBUTTON, TYPE PPB

Project 61359 000

A011.65 COMBINATION MAST ARM SIGNAL AND LIGHTING POLE, TYPE CMP-40-1

Project 61359 000

Prpsl Line Nbr 0108 Proj Line Nbr Prpsl Line Nbr 0112 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0016  S.P. Initial Payment 12.00 966.72 206932 0016  S.P. Initial Payment 1.00 6,233.76 4273433
na
Total for stockpile nbr 1: 12.00 $966.72 Total for stockpile nbr 1: 1.00 $6,233.76
Total for proposal line nbr 0108: 12.00 $966.72 Stkpl Nbr 2
Total for item code A006.70: 12.00 $966.72 0016 S.P. Initial Payment 2.00 19,375.52 4273433
\Item Cd Hltem Desc \ na
\5008.02 STREET LIGHTING UNIT, TYPE SL-A-35-2-0.25 Total for stockpile nbr 2: 2.00 $19,375.52
Project 61359 000 Stkpl Nbr 3
Prpsl Line Nbr 0111 Proj Line Nbr 0016  S.P.Initial Payment 1.00 9.828.76 4273433
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr na
Total for stockpile nbr 3: 1.00 $9,828.76
Stkpl Nbr— 1 Total for proposal line nbr 0112: 4.00 $35,438.04
0016 S.P. Initial Payment 900 1257183 aarsast Total for item code AO11.65: 4.00 $35,438.04
\Item Cd Hltem Desc \
Total for stockpile nbr 1: 9.00 $12,571.83 070.10 | 1 1/2-INCH CONDUIT IN TRENCH
Total for proposal line nbr 0111: 9.00 $12,571.83
Total for item code A008.02: 9.00 $12,571.83 Project 61359 000
Prpsl Line Nbr 0119 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0016  S.P. Initial Payment 1,099.00 483.45 6332374
na
Total for stockpile nbr 1: 1,099.00 $483.45
Total for proposal line nbr 0119: 1,099.00 $483.45
Total for item code A070.10: 1,099.00 $483.45



Nebraska Department of Roads

Estimate Summary to Contractor

Contract ID: 6359
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Vendor ID: 2126 CEMENT PRODUCTS, INC.
02.20.2016

Nebraska Department of Roads
Estimate Summary to Contractor

Contract ID: 6359

Est Number: 0016 Pay Period End Date:

Date: 02.24.2016
Page: 20 of 26

Vendor ID: 2126 CEMENT PRODUCTS, INC.
02.20.2016

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

A070.13 22-INCH CONDUIT IN TRENCH

Project 61359 000

A072.14 2-INCH CONDUIT UNDER ROADWAY

Project 61359 000

Prpsl Line Nbr 0120 Proj Line Nbr Prpsl Line Nbr 0122 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0016  S.P. Initial Payment 1,667.00 931.19 6332374 0016  S.P. Initial Payment 135.00 75.41 6332374
na na
Total for stockpile nbr 1: 1,667.00 $931.19 Total for stockpile nbr 1: 135.00 $75.41
Total for proposal line nbr 0120: 1,667.00 $931.19 Total for proposal line nbr 0122: 135.00 $75.41
Total for item code A070.13: 1,667.00 $931.19 Total for item code A072.14: 135.00 $75.41
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
A072.10 \l 1/2-INCH CONDUIT UNDER ROADWAY \ A077.12 \ZIC #14 AWG TRAFFIC SIGNAL CABLE
Project 61359 000 Project 61359 000
Prpsl Line Nbr 0121 Proj Line Nbr Prpsl Line Nbr 0126 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0016  S.P. Initial Payment 567.00 249.42 6332374 0016  S.P. Initial Payment 1,586.00 283.72 6326520
na na
Total for stockpile nbr 1: 567.00 $249.42 Total for stockpile nbr 1: 1,586.00 $283.72
Total for proposal line nbr 0121: 567.00 $249.42 Total for proposal line nbr 0126: 1,586.00 $283.72
Total for item code A072.10: 567.00 $249.42 Total for item code A077.12: 1,586.00 $283.72
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Vendor ID: 2126 CEMENT PRODUCTS, INC.
02.20.2016

Nebraska Department of Roads
Estimate Summary to Contractor

Contract ID: 6359

Est Number: 0016 Pay Period End Date:

Date: 02.24.2016
Page: 21 of 26

Vendor ID: 2126 CEMENT PRODUCTS, INC.
02.20.2016

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

A077.22 112/C #14 AWG TRAFFIC SIGNAL CABLE

Project 61359 000

A080.10 STREET LIGHTING CABLE, NO. 2 USE

Project 61359 000

Prpsl Line Nbr 0127 Proj Line Nbr Prpsl Line Nbr 0133 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0016  S.P. Initial Payment 793.00 748.95 6326520 0016  S.P. Initial Payment 3,674.00 3,505.95 6326520
na na
Total for stockpile nbr 1: 793.00 $748.95 Total for stockpile nbr 1: 3,674.00 $3,505.95
Total for proposal line nbr 0127: 793.00 $748.95 Total for proposal line nbr 0133: 3,674.00 $3,505.95
Total for item code A077.22: 793.00 $748.95 Total for item code A080.10: 3,674.00 $3,505.95
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
A079.01 \2/C #14 AWG DETECTOR LEAD-IN CABLE \ A080.22 \STREET LIGHTING CABLE, NO. 6 BARE
Project 61359 000 Project 61359 000
Prpsl Line Nbr 0128 Proj Line Nbr Prpsl Line Nbr 0134 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0016  S.P. Initial Payment 1,086.00 248.41 6326520 0016  S.P. Initial Payment 1,612.00 533.35 6326520
na na
Total for stockpile nbr 1: 1,086.00 $248.41 Total for stockpile nbr 1: 1,612.00 $533.35
Total for proposal line nbr 0128: 1,086.00 $248.41 Total for proposal line nbr 0134: 1,612.00 $533.35
Total for item code A079.01: 1,086.00 $248.41 Total for item code A080.22: 1,612.00 $533.35
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Vendor ID: 2126 CEMENT PRODUCTS, INC.
02.20.2016

Nebraska Department of Roads
Estimate Summary to Contractor

Contract ID: 6359

Est Number: 0016 Pay Period End Date:

Date: 02.24.2016
Page: 22 of 26

Vendor ID: 2126 CEMENT PRODUCTS, INC.
02.20.2016

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

A080.24 'STREET LIGHTING CABLE, NO. 6 USE

Project 61359 000

P702.15 @ 15" STORM SEWER PIPE, TYPE 1

Project 61359 000

Prpsl Line Nbr 0135 Proj Line Nbr Prpsl Line Nbr 4006 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0016  S.P.Initial Payment 1,579.00 626.56 6326520 0007  S.P. Adjustment -75.00 -1,620.00 Attached
na na
Total for stockpile nbr 1: 1,579.00 $626.56 0008  S.P. Adjustment -220.00 -4,752.00 Attached
Total for proposal line nbr 0135: 1,579.00 $626.56 na
Total for item code A080.24: 1,579.00 $626.56 0010  S.P.Adjustment -30.00 -648.00 Attached
ltemCd |ltem Desc na
A110.75 UNINTERRUPTIBLE POWER SUPPLY Total for stockpile nbr 1: 169.00 $3,650.40
Project 61359 000 Total for proposal line nbr 4006: 169.00 $3,650.40
) o Total for item code P702.15: 169.00 $3,650.40
Prpsl Line Nbr 0136 Proj Line Nbr
- - - - \Item Cd Hltem Desc \
EstNbr Adjustment Type Adj Qty Adj Amt Invoice Nbr - -- 16 18" ROUND EQUIVALENT STORM SEWER PIPE, TYPE 1
Stkpl Nbr 1 Project 61359 000
0016 S.P. Initial Payment 2.00 9,150.00 206973
na Prpsl Line Nbr 0062 Proj Line Nbr
. Est Nbr Adjust t T Adj Qt Adj Amt | ice Nb
Total for stockpile nbr 1: 2.00 $9,150.00 S ' justment Type I Qty 1AM nvoice b
Total for proposal line nbr 0136: 2.00 $9,150.00 Stkpl Nor 1
Total for item code A110.75: 2.00 $9,150.00 0007  S.P. Initial Payment 1,583.00 70,918.40 Attached
ltemCd |ltem Desc na
P702.15 | 15" STORM SEWER PIPE, TYPE 1 0007  S.P. Adjustment -22.00 -985.60 Attached
na
Project 61359 000
0008 S.P. Adjustment -61.00 -2,732.80 Attached
Prpsl Line Nbr 4006 Proj Line Nbr na
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0007 S.P. Initial Payment 494.00 10,670.40 Attached

na
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Contract ID: 6359 Vendor ID: 2126 CEMENT PRODUCTS, INC. Contract ID: 6359 Vendor ID: 2126 CEMENT PRODUCTS, INC.
Est Number: 0016 Pay Period End Date: 02.20.2016 Est Number: 0016 Pay Period End Date: 02.20.2016
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
P775.18 \18" ROUND EQUIVALENT STORM SEWER PIPE, TYPE 1 \ M176.26 \1" WATER SERVICE
Project 61359 000 Project 61359 000
Prpsl Line Nbr 0062 Proj Line Nbr Prpsl Line Nbr 0066 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0009 S.P. Adjustment -225.00 -10,080.00 Attached 0007 S.P. Initial Payment 381.10 194.36 035840-00
na 1" Polyethylene
Total for stockpile nbr 1: 1,275.00 $57,120.00 0010  S.P.Adjustment -95.10 -48.50 035840-00
Total for proposal line nbr 0062: 1,275.00 $57,120.00 1" Polyethylene
Total for item code P775.18: 1,275.00 $57,120.00 Total for stockpile nbr 1: 286.00 $145.86
\Item cd H'tem Desc \ Total for proposal line nbr 0066: 286.00 $145.86
P775.24 = 24" ROUND EQUIVALENT STORM SEWER PIPE, TYPE 1 | Total for item code W176.26: 286.00 $145.86
Project 61359 000 ltemCd | Item Desc |
. . W176.70 | WATER SERVICE CONNECTION
Prpsl Line Nbr 4005 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Project 61359 000
Stkpl Nbr 1 Prpsl Line Nbr 0068 Proj Line Nbr
0007 S.P. Initial Payment 307.00 16,888.07 Attached Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
na Stkpl Nbr 1
0007  S.P. Adjustment -66.00 -3,630.66 Attached 0007  S.P. Initial Payment 11.00 935.00 035840-00
na 1" Curb Stop
Total for stockpile nbr 1: 241.00 $13,257.41 0010  S.P. Adjustment -3.00 -255.00 035840-00
Total for proposal line nbr 4005: 241.00 $13,257.41 1" Curb Stop
Total for item code P775.24: 241.00 $13,257.41 Total for stockpile nbr 1: 8.00 $680.00
Stkpl Nbr 2
0007  S.P. Initial Payment 11.00 440.00 035840-00

Curb Box w/rod
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Estimate Summary to Contractor
Contract ID: 6359
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Contract ID: 6359
Est Number: 0016

Vendor ID: 2126 CEMENT PRODUCTS, INC.
Pay Period End Date: 02.20.2016

Detailed breakdown of stockpiled

materials

\Item Cd Hltem Desc \

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

M{176,70 WATER SERVICE CONNECTION

219.66 6" GATE VALVE AND BOX

Project 61359 000 Project 61359 000
Prpsl Line Nbr 0068 Proj Line Nbr Prpsl Line Nbr 4009 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 2 Stkpl Nbr 1
0010  S.P. Adjustment -3.00 -120.00 035840-00 0007  S.P. Initial Payment 3.00 1,635.00 035840-00
Curb Box w/rod 6" Gate Valve
Total for stockpile nbr 2: 8.00 $320.00 Total for stockpile nbr 1: 3.00 $1,635.00
Total for proposal line nbr 0068: 16.00 $1,000.00 Stkpl Nbr 2
Total for item code W176.70: 16.00 $1,000.00 0007  S.P. Initial Payment 3.00 525.00 035840-00
\Item Cd Hltem Desc \ Valve Box
M205.08 8" WATER MAIN PIPE Total for stockpile nbr 2: 3.00 $525.00
Project 61359 000 Stkpl Nbr 3
iti 036504-00
Prpsl Line Nbr 4007 Proj Line Nbr 0007 S.P. Initial Payment 3.00 65.40
) ) - - 6" MJ Nitrile Gasket
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Total for stockpile nbr 3: 3.00 $65.40
Stkpl Nbr 1
035840-01 Stkpl Nbr 4
S.P. Initial Payment 341.60 6,609.96 - N
0007 Y 0007 S.P. Initial Payment 3.00 210.00 035840-00
10" DIP Water Main Pipe .
6" Megalug Restraining Gland
Total for stockpile nbr 1: 341.60 $6,609.96 .
Total for stockpile nbr 4: 3.00 $210.00
Stkpl Nbr 2 Total for proposal line nbr 4009: 12.00 $2,435.40
0007 S.P. Initial Payment 341.60 340.00 036504-00 )
Total for item code W219.66: 12.00 $2,435.40
8" Tyron Nitrile Gasket
Total for stockpile nbr 2: 341.60 $340.00
Stkpl Nbr 3
0007 S.P. Initial Payment 341.60 140.06 036685-00
Poly Wrap
Total for stockpile nbr 3: 341.60 $140.06
Total for proposal line nbr 4007: 1,024.80 $7,090.02
Total for item code W205.08: 1,024.80 $7,090.02
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Vendor ID: 2126 CEMENT PRODUCTS, INC.

Detailed breakdown of stockpiled

materials

\Item Cd Hltem Desc \

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

357.40 8" - 45 DEGREE BEND

358.20 8" X 6" REDUCER

Project 61359 000 Project 61359 000
Prpsl Line Nbr 4014 Proj Line Nbr Prpsl Line Nbr 4016 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 2
0007  S.P. Initial Payment 6.00 750.00 035840-00 0007  S.P. Initial Payment 3.00 47.55 036504-00
8" 45 Degree Bend 8" MJ Nitrile Gasket
Total for stockpile nbr 1: 6.00 $750.00 Total for stockpile nbr 2: 3.00 $47.55
Stkpl Nbr 2 Stkpl Nbr 3
0007  S.P. Initial Payment 6.00 190.20 036504-00 0007  S.P. Initial Payment 3.00 32.70 036504-00
8" MJ Nitrile Gasket 6" MJ Nitrile Gasket
Total for stockpile nbr 2: 6.00 $190.20 Total for stockpile nbr 3: 3.00 $32.70
Stkpl Nbr 3 Stkpl Nbr 4
0007  S.P. Initial Payment 6.00 550.20 035840-00 0007  S.P. Initial Payment 3.00 105.00 035840-00
8" MJ Restraining Gland 6" Megalug Retaining Gland
Total for stockpile nbr 3: 6.00 $550.20 Total for stockpile nbr 4: 3.00 $105.00
Total for proposal line nbr 4014: 18.00 $1,490.40 Stkpl Nbr 5
Total for item code W357.40: 18.00 $1,490.40 0007  S.P. Initial Payment 3.00 137.55 035840-00
\Item Cd Hltem Desc \ 8" Megalug Retaining Gland
M358.20 8" X 6" REDUCER Total for stockpile nbr 5: 3.00 $137.55
Project 61359 000 Total for proposal line nbr 4016: 15.00 $625.65
Prpsl Line Nbr 4016 Proj Line Nbr Total for item code W358.20: 15.00 $625.65
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Total remaining for contract: $208,300.86
Stkpl Nbr 1
0007 S.P. Initial Payment 3.00 302.85 035840-00
8"X6" Reducer
Total for stockpile nbr 1: 3.00 $302.85






